COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/07/2005

ESTIMATE SUMMARY 06:39:06
CONTID: C15162 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 15162-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 88.0 DAYS TIME ALLOW: 10/21/2( FIXED COMPLETION DAT
McClave Jct East and West PERCENT TIME: 81.48 ORIG TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
PROJECT NO: NH 0504-048
McClave Jct East and West
NAME OF ROAD: 50
PROJECT COUNTIES: BENT
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 10/01/2005 DATE TIME STARTED 07/06/2005
P.0O. BOX 566 DATE LET 02/17/2005 DATE WORK BEGAN
DATE AWARDED 02/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/10/2005 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 07/06/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,164,860.44 PARTICIPATING $ 2,210,705.40 S 863,357.04
AWARD PROJECT AMT: S  3,943,515.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 53.08% TOTAL EARNINGS 2,210,705.40 863,357.04
FUNDS AVAILABLE: $ 1,954,155.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,210,705.40 863,357.04
TOTAL CLAIMS: $ 0.00 RETAINAGE -57,321.76 -22,300.95
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,153,383.64 841,056.09
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,153,383.64 841,056.09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 841,056.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15162-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0003 06:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010 *REMOVAL OF TREE 6.000 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0010 202-00015 *REMOVAL OF HEADWALL 16.000 13.000
EACH 0.000 0.00
1,110.00000 13.000 14,430.00
0015 202-00090 *REMOVAL OF DELINEATOR 457.000 0.000
EACH 0.000 0.00
4.70000 0.000 0.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 7,111.000 0.000
sy 6,121.000 12,242.00
2.00000 6,121.000 12,242.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,200.000 0.000
LF 0.000 0.00
2.30000 0.000 0.00
0030 202-01300 *REMOVAL OF END ANCHORAGE 8.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0035 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0040 207-00205 TOPSOIL 11,300.000 0.000
(4 0.000 0.00
9.58000 0.000 0.00
0045 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000
EACH 0.000 0.00
127.00000 0.000 0.00
0050 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
178.00000 0.000 0.00
0055 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00

365.00000 0.000 0.00
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PCN: 15162-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0003 06:39:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 *SEEDING (NATIVE) 28.000 0.000
ACRE 0.000 0.00
355.00000 0.000 0.00
0065 213-00002 *MULCHING (WEED FREE HAY) 28.000 0.000
ACRE 0.000 0.00
248.00000 0.000 0.00
0070 213-00061 *MULCH TACKIFIER 5,600.000 0.000
1B 0.000 0.00
1.70000 0.000 0.00
0075 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) (ENGLISH OAK) 6.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0080 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 300.320 259.770
TON 40.550 2,433.00
60.00000 300.320 18,019.20
0085 403-09500 *FURNISH HOT BITUMINOUS PAVEMENT 6,803.490 4,546.420
TON 2,257.070 89,605.68
39.70000 6,803.490 270,098.55
0090 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 36,510.000 0.000
TON 4,979.150 192,693.11
38.70000 4,979.150 192,693.11
0095 405-00100 *HEATING AND REMIXING TREATMENT 305,000.000 212,540.000
SY 87,794.000  324,837.80
3.70000 300,334.000 1,111,235.80
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 14,919.000 0.000
GAL 1,613.000 1,935.60
1.20000 1,613.000 1,935.60
0105 411-90010 *ASPHALT REJUVENATING AGENT 20,000.000 12,478.000
GAL 4,601.000 1,610.35
0.35000 17,079.000 5,977.65
0110 603-10180 *18 INCH CORRUGATED STEEL PIPE 41.000 41.000
LF 0.000 0.00
72.00000 41.000 2,952.00
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PCN: 15162-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0003 06:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 603-10240 *24 INCH CORRUGATED STEEL PIPE 550.000 292.000
LF 49.000 3,724.00
76.00000 341.000 25,916.00
0120 603-10300 *30 INCH CORRUGATED STEEL PIPE 153.000 153.000
LF 0.000 0.00
88.00000 153.000 13,464.00
0125 603-10360 *36 INCH CORRUGATED STEEL PIPE 124.000 30.000
LF 94.000 7,708.00
82.00000 124.000 10,168.00
0130 603-10480 *48 INCH CORRUGATED STEEL PIPE 49.000 49.000
LF 0.000 0.00
132.00000 49.000 6,468.00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,000.000 0.000
LF 0.000 0.00
17.85000 0.000 0.00
0140 606-01370 *TRANSITION TYPE 3G 16.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
0145 606-02005 *END ANCHORAGE (FLARED) 16.000 0.000
EACH 0.000 0.00
1,675.00000 0.000 0.00
0150 612-00001 *DELINEATOR (TYPE I) 326.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0155 612-00002 *DELINEATOR (TYPE IT) 53.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0160 612-00003 *DELINEATOR (TYPE III) 78.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0165 617-04024 *24 INCH CULVERT PIPE (COMPLETE IN PLACE) 209.000 0.000
LF 209.000 16,302.00

78.00000 209.000 16,302.00
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PCN: 15162-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0003 06:39:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 114,400.00
286,000.00000 1.000 286,000.00
0175 627-00005 *EPOXY PAVEMENT MARKING 655.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0180 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 124.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0185 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 360.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
10.00000 0.000 0.00
0190 630-00000 *FLAGGING 3,000.000 1,538.000
HOUR 1,000.000 20,000.00
20.00000 2,538.000 50,760.00
0195 630-00007 *TRAFFIC CONTROL INSPECTION 29.000 19.000
DAY 10.000 560.00
56.00000 29.000 1,624.00
0200 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 30.000
DAY 18.000 8,280.00
460.00000 48.000 22,080.00
0205 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0210 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
35.00000 1.000 35.00
0215 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 2.000
EACH 4.500 117.00
26.00000 6.500 169.00
0220 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 83.000 35.000
EACH 6.500 364.00
56.00000 41.500 2,324.00
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PCN: 15162-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0003 06:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 1.000
TYPE)
EACH 0.000 0.00
825.00000 1.000 825.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 100.000 45.000
EACH 0.000 0.00
37.00000 45.000 1,665.00
0235 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 0.000 0.00
11.50000 150.000 1,725.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 86,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 80,426.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 68,734.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 203-00000 *UNCLASSIFIED EXCAVATION 652.000 568.000
cY 84.000 2,100.00
25.00000 652.000 16,300.00
0435 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 259.000 227.000
cy 32.000 1,080.00

33.75000 259.000 8,741.25
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PCN: 15162-BID ESTIMATE RUN 10/07/2005
PROJECT : NH 0504-048 ESTIMATE NO: 0003 06:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 458.120 458.120
TON 0.000 0.00
27.00000 458.120 12,369.24
0445 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 778.000 681.000
SY 97.000 339.50
3.50000 778.000 2,723.00
0450 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 275.000 225.000
LF 50.000 1,300.00
26.00000 275.000 7,150.00
0455 626-00000 *MOBILIZATION 0.000 0.600
L S 0.400 5,592.00
13,980.00000 1.000 13,980.00
0460 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HEATING AND 0.000 0.000
REMIXING DENSITIES
DOL -4,590.000 -4,590.00
1.00000 -4,590.000 -4,590.00
0465 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION PER 0.000 0.000
SECTION 105
DOL -150.000 -150.00
1.00000 -150.000 -150.00
CAT 0200 CURRENT AMT § 3,991,039.94 $ 802,484.04 5% 2,127,832.40
CAT NO0300 STR. L-25-L
0270 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 80.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0275 420-00500 GEOTEXTILE (PAVING) 80.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
CAT 0300 CURRENT AMT § 360.00 $ 0.00s 0.00
CAT NO0301 STR. L-25-N
0280 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 310.000 0.000
SY 310.000 620.00
2.00000 310.000 620.00
0285 202-00425 *REMOVAL OF BRIDGE RAILING 226.000 0.000
LF 226.000 2,147.00
9.50000 226.000 2,147.00
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PCN: 15162-BID ESTIMATE RUN 10/07/2005
PROJECT : NH 0504-048 ESTIMATE NO: 0003 06:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. L-25-N
0290 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 0.000
EACH 0.000 0.00
3,080.00000 0.000 0.00
0295 420-00500 GEOTEXTILE (PAVING) 310.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0300 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 92.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0305 606-11010 *BRIDGE RAIL TYPE 10R 186.000 0.000
LF 186.000 30,690.00
165.00000 186.000 30,690.00
CAT 0301 CURRENT AMT § 50,972.00 $ 33,457.00$ 33,457.00
CAT NOO0302 STR. L-25-B
0310 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 157.000 0.000
SY 146.000 292.00
2.00000 146.000 292.00
0315 202-00425 *REMOVAL OF BRIDGE RAILING 134.000 0.000
LF 134.000 1,273.00
9.50000 134.000 1,273.00
0320 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 0.000
EACH 0.000 0.00
3,080.00000 0.000 0.00
0325 420-00500 GEOTEXTILE (PAVING) 157.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0330 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 46.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0335 606-11010 *BRIDGE RAIL TYPE 10R 94.000 0.000
LF 94.000 15,510.00
165.00000 94.000 15,510.00
CAT 0302 CURRENT AMT § 28,939.50 $ 17,075.00 % 17,075.00
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PCN: 15162-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0003 06:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STR. L-25-C
0340 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 117.000 0.000
sy 84.000 168.00
2.00000 84.000 168.00
0345 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 0.000
EACH 0.000 0.00
3,080.00000 0.000 0.00
0350 412-15050 *CROSS STITCHING 38.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0355 509-00001 *STRUCTURAL STEEL (GALVANIZED) 164.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0360 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 64.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0365 601-06150 *CONCRETE (PATCHING) 50.000 0.000
SF 0.000 0.00
47.00000 0.000 0.00
0370 606-10360 *BRIDGE RAIL TYPE 3R (SPECIAL) 91.000 0.000
LF 91.000 6,279.00
69.00000 91.000 6,279.00
CAT 0303 CURRENT AMT $ 29,499.00 $ 6,447.00 s 6,447.00
CAT NO0304 STR. L-25-D
0375 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 84.000 0.000
sy 84.000 168.00
2.00000 84.000 168.00
0380 601-06150 *CONCRETE (PATCHING) 50.000 0.000
SF 0.000 0.00
47.00000 0.000 0.00
0385 606-10360 *BRIDGE RAIL TYPE 3R (SPECIAL) 54.000 0.000
LF 54.000 3,726.00
69.00000 54.000 3,726.00
CAT 0304 CURRENT AMT $ 6,244.00 $ 3,894.00% 3,894.00
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PCN: 15162-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0504-048 ESTIMATE NO: 0003 06:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STR. L-26-BH

0390 202-00220 *REMOVAL OF ASPHALT MAT 257.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
0395 206-00000 *STRUCTURE EXCAVATION 112.000 0.000
cY 0.000 0.00
66.00000 0.000 0.00
0400 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 40.000 0.000
cYy 0.000 0.00
100.00000 0.000 0.00
0405 601-01000 *CONCRETE CLASS B 73.000 0.000
cY 0.000 0.00
210.00000 0.000 0.00
CAT 0305 CURRENT AMT $ 29,806.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0415 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0420 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0425 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 28,000.00 $ 0.00$ 22,000.00

PROJECT TOTAL CURRENT AMT § 4,164,860.44 $ 863,357.04 % 2,210,705.40



